

# Rapid Transit Program Office Divisional Updates


Carolyn Ryall, Director Rapid Transit Program Office  
Council Meeting  
April 15, 2025



# Hazel McCallion Line HML Light Rail Transit LRT



# Hazel McCallion Line | Overview

- Metrolinx owned and led project
- Mobilinx awarded \$4.6B contract in 2019 to design, build, finance, operate and maintain system
- 18 km route from the Port Credit GO Station in Mississauga to the Brampton Gateway Terminal
- 19 stops (16 in Mississauga) serving 6 Transit System Connections (GO/BRT/Bus)



# Municipality's Role

## Design Review



## Permit Review



## Inspection & Monitoring



## Agreements

## Commissioning & Handover



# Hazel McCallion Line Extension | Overview

- Provincial government announced plans to advance extension to the Downtown Mississauga Loop
- Stakeholder Workshop - Completed
- Evaluation & Screening - Underway



Identify a **preferred alignment for the Mississauga extension** that minimizes impacts on the HMLRT mainline.



Explore **service plans for overall HMLRT**, with the aim of reducing transfers, enhancing benefits and assessing fleet/storage needs.



Mobility Hub




# Bus Rapid Transit

BRT


# Dundas East BRT | Overview

- **Corridor:** 7 km of center median-running dedicated bus lanes along Dundas Street East between Etobicoke Creek and Confederation Parkway



- **Past Completed Studies:**
  - 2018 – Dundas Connects Master Plan
  - 2020 – Dundas BRT Initial Business Case (MX led)
  - 2020 – OP Amendment 106 – Dundas ROW Widening
  - 2022 – Dundas BRT TPAP

# Dundas East BRT | *\*Tentative\** Timelines



# Dundas East BRT Budget


- Approved Project Budget: \$405.7M
- Property acquisition underway
- Other Works Include:
  - Dundas Dixie flood mitigation
  - New storm water assets
  - Peel water/wastewater betterment




Dundas BRT and Station Concept

# Lakeshore BRT | Overview

- **Corridor:** 2km of center median-running dedicated bus lanes along Lakeshore Road between Etobicoke Creek and East Avenue with 2 General Purpose Lanes in each direction.
- New boulevard space including cycle tracks, sidewalk and landscape zone.
- **Past Completed Studies:**
  - 2019 - Lakeshore Road Transportation Master Plan and Implementation Strategy (“Lakeshore TMP”)
  - 2023 – Minister’s Zoning Order
  - 2023 – Lakeshore BRT TPAP



# Lakeshore BRT | \*Tentative\* Timelines



# Lakeshore BRT Budget

- Approved Project Budget: \$89M
- Property acquisition underway
- Other Works Include:
  - New storm water assets
  - Peel water/wastewater betterment
- Utility free zone protection



Lakeshore BRT rendering at Lakeshore Road East and Haig Boulevard

# Downtown Mobility Hub & Transitway Connection | Overview

- Busiest bus segment for bus operations in Mississauga
- Second busiest GO bus terminal outside Union Station
- Existing City Centre Transit Terminal has insufficient capacity to meet the City's long-term needs
- Existing Transitway to be linked to the downtown
- Critical downtown placemaking vision for City



RENDERING: THE STRAND, LOOKING WEST DOWN RATHBURN

# Downtown Mobility Hub & Transitway Connection | Overview


## ***Scope of Work:***

- Validate the Initial Business Case preferred options
- Develop functional and 30% preliminary design
- Obtain Environmental Assessment approval with cost estimate to inform future funding requirements
- Assess HML LRT integration, pedestrian tunnel connection (mini-PATH), Station Gate Road Extension

## ***Approved Budget:***

- Environmental Assessment (TRPAP) Study: ~\$6M

# DMHTC | \*Tentative\* Timelines





# Third Party Updates

# Eglinton Crosstown West Extension (ECWE)



A conceptual rendering of a new entrance building at Renforth Station

# GO Expansion | Program Components

- On Corridor & Off Corridor Works led by Metrolinx
- Municipality's involvement:
  - Civil infrastructure design reviews
  - Traffic control
  - Permitting
  - Rail safety
  - Real estate
  - Station design renovations
  - Coordination with stakeholders



**Thank-You**