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April 21, 2022 

City of Mississauga 
Transportation & Works Department 
Infrastructure Planning & Engineering Services Division 
201 City Centre Drive 
Mississauga, ON L5B 4E4 

Attention: Ms. Rebecca Huang, P.Eng., M.Eng. 
Capital Project Manager 

Re: Condition Survey and Detail Design for five (5) bridges 
PRC002097 
Additional Fee Authorization AFA-COR #3 – Environmental Investigations for 
Species at Risk – Rev. 1 

Description of Scope Change 

As part of the Phase1 of this assignment, Morrison Hershfield (MH) conducted an assessment of the 
natural environment within the Burnhamthorpe Road West Credit River Bridge and Mullet Creek Bridge 
study areas. This assessment included a comprehensive review of background information, 
correspondence with relevant agencies, and field investigations. 

Based on this assessment MH has identified the need for additional environmental investigations for 
potential bat species at risk habitat at the Burnhamthorpe Road West Credit River bridges and Mullet 
Creek bridges. As noted in our original proposal, species-specific surveys were not included in our 
original fee.  

Reason for Change 

The intent of this work is to identify the location of any potential bat species at risk habitat as a constraint. 

Prior to May 20, 2022 (or emergence of leaves, whichever comes first), MH Ecologists will undertake field 
investigations at each site to document suitable bat maternity roost trees (cavity trees) within proximity to 
the bridge abutments and potential work area.  

GIS mapping identifying the locations of any cavity trees will be provided to the design team in an effort to 
avoid any requirement to remove the cavity trees. By avoiding removal of potential bat species at risk 
habitat, no further work (such as additional surveys to determine presence/absence during June, 
consultation with the Ministry of Environment, Conservation and Parks (MECP), and permitting and 
approvals under the Endangered Species Act) will be required to address these species at risk. If the 
removal of cavity trees cannot be avoided, consultation with the MECP and any additional surveys or 
documentation that may be required will be completed under a separate additional scope of work, 
following approval by the City. 

Additional Fee Request. 

Based on the Scope Change Summary presented above, we respectfully request an Additional Fee of 
$ 7,892.20 + HST.  

Staff, Position or Task Hourly Rate Hours Total 

Scott Leitch, Project Manager $195.50 6 $1,173.00 
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Heather Kime, Lead Terrestrial Ecologist $108.10 12 $1,297.20 

Rebecca Lewis, Terrestrial Ecologist $108.10 20 $2,162.00 

Aaron Hudson, Terrestrial Ecologist $85.00 28 $2,380.00 

GIS Mapping $85.00 8 $680.00 

Disbursements $200.00 

Total (Excluding HST) $7,892.20 

Yours truly, 
Morrison Hershfield Limited 

Scott Leitch, P.Eng. 
Project Manager 
Vice President, Transportation Structures 
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City of Mississauga Additional Fee Authorization 

An Additional Fee of $7,892.20 as requested under Morrison Hershfield’s AFA-COR #3 is approved and 
Morrison Hershfield is authorized to proceed with the additional work. 

City of Mississauga Change Order Reference: _______________________ Date: _____________ 

Signature  

______________________________________ 

Rebecca Huang, P.Eng., M.Eng. 

Capital Project Manager 
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