

# City of Mississauga

## Memorandum



Date: December 3, 2020

To: Chair and Members of Mississauga Cycling Advisory Committee

From: Matthew Sweet, Manager, Active Transportation

Meeting date: December 8, 2020

Subject: **AT COVID Framework – December Update**

The AT COVID-19 Recovery Framework was approved by Council on July 9, 2020. The Framework included recommendations for various bicycle lane and separated bicycle lane projects, and concepts for Quiet Streets and Road Closures. This memo will provide an update on the implementation of the recommended bicycle lanes outlined in the Framework report.

Ward	Street	From/To	Type	Sept Status	Oct Status	Dec Status
2	Orr Road	Southdown Road to Meadow Wood Road	Bike Lane	Work order issued	Work order rescinded; coordinating with traffic calming	Coordination with traffic calming, proposed install Spring 2021
4	City Centre Drive	Duke of York Blvd to Rathburn Road	Separated Bike Lane	Planning underway	Meeting with Ward 4 Councillor	Under review with Councillor
4	Kariya Gate	City Centre Drive to Burnhamthorpe Road	Separated Bike Lane	Planning underway	Meeting with Ward 4 Councillor	Under review with Councillor
4	Living Arts Drive	Rathburn Road to Burnhamthorpe Road	Separated Bike Lane	Design Finalized, Approved to Proceed	Work order submitted	Work order submitted; installation weather dependent

Ward	Street	From/To	Type	Sep Status	Oct Status	Dec Status
5	Morning Star Drive	Airport Road to Brandon Gate Drive	Bike Lane	Complete		
7	King Street	Confederation Parkway to Camilla Drive	Separated Bike Lane	Design Finalized, Approved to Proceed	Work order submitted	Lane markings and signage complete – bollards outstanding
8	Credit Valley Road	Erin Mills Parkway to Eglinton Avenue	Bike Lane	Planning underway	Planning underway	Coordinating with Region of Peel
8	Glen Erin Drive	Burnhamthorpe Road W to Eglinton Avenue	Separated Bike Lane (Interim)	Planning underway	Meeting with Ward 8 Councillor	Under review with Councillor
9	Battleford Road	Tenth Line W to Erin Mills Parkway	Separated Bike Lane (Interim)	Planning underway	Planning underway	Public Consultation in early 2021
9	Aquitaine Avenue	Tenth Line W to Millcreek Avenue	Separated Bike Lane (Interim)	Planning underway	Public Consultation requested by Ward 9 Councillor	Public Consultation in early 2021
9	Argentia Road	East of Winston Churchill Blvd (formerly Tenth Line W) to Derry Road W	Separated Bike Lane (Interim)	Planning underway	Western limit revised; Notification letters going out to businesses	Feedback received, reviewing with Councillor
11	Queen Street	Britannia Road to Ontario Street	Bike Lane	Public consultation underway	Consultation complete	Lane markings complete

**Implementation Underway**

King Street, Separated Bicycle Lanes, Camilla Road to Confederation Parkway – bollard installation is outstanding.

Living Arts Drive, Separated Bicycle Lanes, Rathburn Road West to Burnhamthorpe Road West – work order is submitted, however installation timing is weather dependent.

**Implementation On Pause**

Orr Road, Bicycle Lanes, Southdown Road to Meadow Wood Road – coordination of cycling with traffic calming proposals has been approved by the Councillor, which will go out for additional consultation with area residents prior to implementation in 2021.

**Public Consultation Underway**

The feedback page for the AT COVID-19 Framework remains active and has been promoted on the City's communications channels. A summary of comments received through this channel will be provided with the next AT Framework update.

**Public Consultation Complete**

Consultation for the Argentia Road separated bicycle lanes is complete. Staff are reviewing the feedback received and will be meeting with the Ward 9 Councillor's office to discuss next steps.

**Public Consultation Requested**

Public consultation has been requested at two locations in Ward 9:

- Aquitaine Avenue – formal online public consultations will be planned and will take place in the coming months
- Battleford Avenue – formal online public consultations will be planned and will take place in the coming months